
BTeV Performance Management Review 
August 10-11, 2004 

Earned Value Management Systems 32 Criteria 
 
 
Category 1: Organization 

  Number Criteria Discretion Description on how BTeV complies with the criteria 
1-1 Define the authorized work elements for the program. A 

work breakdown structure, tailored for effective internal 
management control, is commonly used in this process. 

1) Uses Welcom OpenPlan project planning software to 
generate WBS structure.  The WBS is defined to 
appropriate levels for all subprojects, typically to 
between levels 5-7. 
2) PPEP Section 5 describes the WBS to Level 2 

1-2 Identify the program organizational structure, including the 
major subcontractors responsible for accomplishing the 
authorized work, and define the organizational elements in 
which work will be planned and controlled. 

1) PPEP Section 5 describes the OBS to Level 2.  The 
WBS and OBS from Level 1 down are very similar.  
WBS 1.0 is not part of the OBS, but that is the only 
significant difference.  
2) The relation between the OBS and WBS is further 
defined in PPMP Section 3 by the addition of additional 
advisory groups. 
3) The Collaborating universities are major 
subcontractors in the Project.  Universities or INFN are 
the lead institution for four of the Level 2 projects, which 
are led and staffed by collaborators from those 
universities.  The MOU and SOW process for the 
universities and FNAL will specify the authorized work, 
the organizational structure and detail all required 
reporting and accounting practices required. 
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Category 1: Organization 
Number Criteria Discretion Description on how BTeV complies with the criteria 

1-3 Provide for the integration of the company’s planning, 
scheduling, budgeting, work authorization and cost 
accumulation processes with each other, and as appropriate, 
the program work breakdown structure and the program 
organizational structure. 

1) PMSD Section 3.6 describes the use of Welcom 
OpenPlan and Welcom COBRA to do integrated cost and 
schedule management.  
2) PMSD Section 4.5 describes the work packages 
created from the Project schedule, their outline, and how 
they are authorized.   

1-4 Identify the company organization or function responsible 
for controlling overhead (indirect costs). 

1) PMSD Appendix B describes the overhead policy at 
FNAL in general, for large procurements, and for pass 
through funding.  
2) Allowable indirect costs at universities will be 
specified and agreed to in MOU’s between the 
universities and FNAL. 

1-5 Provide for integration of the program work breakdown 
structure and the program organizational structure in a 
manner that permits cost and schedule performance 
measurement by elements of either or both structures as 
needed. 

1) PPEP Section 5 describes the WBS and OBS to Level 
2.  
2) PMSD Section 3 states that both OP and COBRA are 
based on the WBS.  Using COBRA it is possible to 
extract budget information based on WBS or institution 
or both. 
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Category 2: Planning and Budgeting 

  Number Criteria Discretion Description on how BTeV complies with the criteria 
2-1 Schedule the authorized work in a manner which describes 

the sequence of work and identifies significant task 
interdependencies required to meet the requirements of the 
program. 

1) PMSD Section 3.4 describes steps used create the 
schedule in OpenPlan, from identifying all work to be 
done, to resource leveling, identifying significant task 
interdependencies,  and integration into COBRA. .   
2) Most interdependency issues reside in WBS 1.10, I&I, 
whose major task is their resolution. 

2-2 Identify physical products, milestones, technical 
performance goals, or other indicators that will be used to 
measure progress. 

1) PPEP Section 7.4 Identifies the Tier 0 and 1 
milestones agreed upon by the DOE, FNAL 
management, and the BTeV Project.  
2) PPMP Section 6.2.2 identifies, in addition to the Tier 0 
and 1 milestones, the Tier 2 and 3 Milestones.  The Tier 
4 and 5 milestones are owned by the project, and defined 
by the WBS managers.  

2-3 Establish and maintain a time-phased budget baseline, at the 
control account level, against which program performance 
can be measured. Budget for far-term efforts may be held in 
higher level accounts until an appropriate time for allocation 
at the control account level. Initial budgets established for 
performance measurement will be based on either internal 
management goals or the external customer negotiated target 
cost, including estimates for authorized but undefinitized 
work. On government contracts, if an over-target baseline is 
used for performance measurement reporting purposes, prior 
notification must be provided to the customer. 

1) PMSD Section 3.4 describes the development of the 
resource-loaded, resource leveled schedule.   
2) The higher level “planning package” budge allocation 
method is not used at FNAL.  We plan everything in 
detail at the outset for the duration of the project.   
3) The Project Schedule Officer is responsible for 
maintaining the detailed schedule baseline in Welcom 
OpenPlan, and the Project Budget Officer is responsible 
for maintaining the cost estimate in Welcom COBRA.  
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Category 2: Planning and Budgeting 
Number Criteria Discretion Description on how BTeV complies with the criteria 

2-4 Establish budgets for authorized work with identification of 
significant cost elements (labor, material, etc.) as needed for 
internal management and for control of subcontractors. 

1) PMSD Section 3.2 describes the Base Cost 
development by the WBS managers.  
2) PMSD Section 3.3 describes escalation rates 
3) PPMP Section 6.4 describes the contingency 
calculation process 

2-5 To the extent it is practical to identify the authorized work in 
discrete work packages, establish budgets for this work in 
terms of dollars, hours, or other measurable units.  Where the 
entire control account is not subdivided into work packages, 
identify the far term effort in larger planning packages for 
budget and scheduling purposes. 

1) Resource loaded schedule in OP used to describe all 
work in project down to lowest level.  All efforts can be 
rolled up to any level desired.  Information from OP is 
imported into COBRA. 
2) All Cost Accounts are made up from Work Packages. 

2-6 Provide that the sum of all work package budgets plus 
planning package budgets within a control account equals 
the control account budget. 

1) PSMD Section 4.5 states that the sum of the actual 
costs for the work packages completed and the funding 
authorized to all open work packages cannot exceed the 
cumulative budget  for the BTeV Project.  The project 
accounting tools will ensure this. 

 
2-7 Identify and control level of effort activity by time-phased 

budgets established for this purpose. Only that effort which 
is unmeasurable or for which measurement is impractical 
may be classified as level of effort. 

1) PMSD Section 4.3 describes when the LOE method 
may be used. 

2-8 Establish overhead budgets for each significant 
organizational component of the company for expenses 
which will become indirect costs. Reflect in the program 
budgets, at the appropriate level, the amounts in overhead 
pools that are planned to be allocated to the program as 
indirect costs. 

1) PMSD Appendix B describes the FNAL overhead 
policies as they apply to Projects. 
2)  Overhead is applied to COBRA to generate the 
project cost. 
 

Page 4 of 13 



BTeV Performance Management Review 
August 10-11, 2004 

Category 2: Planning and Budgeting 
Number Criteria Discretion Description on how BTeV complies with the criteria 

2-9 Identify management reserves and undistributed budget. 1) The baseline does not include a management reserve 
but does have project contingency.  
2) The baseline does not have any undistributed budget.   
 

2-10 Provide that the program target cost goal is reconciled with 
the sum of all internal program budgets and management 
reserves. 

1) The CPR will provide monthly verification of actual 
and budgeted costs for the life of the project.  
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Category 3: Accounting Considerations 

  Number Criteria Discretion Description on how BTeV complies with the criteria 
3-1 Record direct costs in a manner consistent with the budgets 

in a formal system controlled by the general books of 
account. 

1) Financial data accumulation and costing will be done 
using the FNAL standard financial systems.  
2) PSMD Section 5.2 describes how actual costs for 
labor, vendor invoices and overhead are entered into the 
accounting system.  

3-2 When a work breakdown structure is used, summarize direct 
costs from control accounts into the work breakdown 
structure without allocation of a single control account to 
two or more work breakdown structure elements.  

1) Work packages will be opened at the lowest WBS 
levels, and are used to specify deliverables.  Cost 
accounts are used by project participants to charge time 
and other allowable charges to a project. The Cost 
Account usually comprises work packages and is the 
lowest summation level in the Work Breakdown 
Structure.  
2) BTeV has not set the cost account level to a uniform 
WBS level – we generated the cost accounts at the level 
where they made sense, but that is different for different 
parts of projects.   

 
 

3-3 Summarize direct costs from the control accounts into the 
contractor’s organizational elements without allocation of a 
single control account to two or more organizational 
elements. 

1) Actual costs are imported into Welcom COBRA 
directly from the lab financial system every month, as 
described in the PMSD, section 3.6.  COBRA can 
summarize this data down to the Cost Account level.   
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Category 3: Accounting Considerations 
Number Criteria Discretion Description on how BTeV complies with the criteria 

3-4 Record all indirect costs which will be allocated to the 
contract. 

1) The standard FNAL Oracle based accounting system 
tracks all overhead costs applied to the project and 
reports them to the project on a monthly basis.   The 
basis by which the lab applies overheads is described in 
the PMSD, Appendix B.  
2) For contracts to universities, the standard invoices 
from them must contain the university overhead that has 
been included in the invoice and as specified in the MOU 
and SOW between them and FNAL. 

3-5 Identify unit costs, equivalent units costs, or lot costs when 
needed. 

The schedule baseline prepared in Welcom OpenPlan 
calculates labor in hours for university and lab personnel 
and calculates costs based on hourly rates for different 
job classifications.  For purchases of materials, the 
standard procurement procedure is to specify a total cost 
based on unit cost.  To compare actual and planned unit 
costs, the standard monthly cost reports prepared using 
the lab’s financial system are provided to the project 
office for review.  
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Category 3: Accounting Considerations 
Number Criteria Discretion Description on how BTeV complies with the criteria 

3-6 For EVMS, the material accounting system will provide for 
 accurate cost accumulation and assignment of costs 

to control accounts in a manner consistent with the 
budgets using recognized, acceptable, costing 
techniques; 

 cost performance measurement at the point in time 
most suitable for the category of material involved, 
but no earlier than the time of progress payments or 
actual receipt of material; and 

 Full accountability of all material purchased for the 
program including the residual inventory. 

1) Costs of materials purchased are accrued in the lab 
financial system when the materials have been received 
and recorded by the lab receiving department.   
2) Costs of materials purchased through subcontract 
awards (typically through universities) will also only be 
accrued after receipt and recording of goods by the 
subcontractor. 
3) Service requests to FNAL support organizations are 
also use to procure materials.  Those costs are accrued 
using Cost Accounts, which have a direct and well 
defined relationship to the WBS on a monthly basis using 
the lab financial service. 
4) Costs must be incurred or accrued through the FNAL 
accounting system before value can be earned. 
5) Equipment purchased by the BTeV Project using DOE 
funds will become the property of FNAL.  All electronics 
material purchased, including commercial switches, 
processors, electronics crates and circuit boards will be 
entered into and tracked using the Computing Divisions 
equipment database.  All hardware components will be 
under the supervision and control of the BTeV Project, 
until it is superceded by the BTeV Operations 
Department.   
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Category 4: Analysis and Management Reports 

  Number Criteria Discretion Description on how BTeV complies with the criteria 
4-1 At least on a monthly basis, generate the following 

information at the control account and other levels as 
necessary for management control using actual cost data 
from, or reconcilable with, the accounting system. 

 Comparison of the amount of planned budget and the 
amount of budget earned for work accomplished. 
This comparison provides the schedule variance. 

 Comparison of the amount of the budget earned the 
actual (applied where appropriate) direct costs for the 
same work. This comparison provides the cost 
variance. 

1) Welcom COBRA will be used to produce monthly, 
standard, EVMS reports and graphs that will present both 
cumulative and monthly BCWS, BCWP, ACWP, 
variances, and other information as needed.  The data 
will be used by the project office to determine project 
status and determine corrective action when needed, and 
will be given to all Level 2 managers for use in 
measuring subproject status. 

4-2 Identify, at least monthly, the significant differences between 
both planned and actual schedule performance and planned 
and actual cost performance, and provide the reasons for the 
variances in the detail needed by program management. 

1) Monthly reports with variances between both planned 
and actual schedule performance and planned and actual 
cost performance, will be generated by the project office, 
as described in the PMSD, Section 5.  
2) In cases where both the dollar threshold and the 
CPI/SPI limits are exceeded, written variance reports are 
required. It is the responsibility of the appropriate WBS 
manager to provide the required variance reports to the 
Project Manager, and to develop and implement 
corrective action plans, if needed. 
3) The variance analysis section of the monthly report to 
DOE contains the BTEV Project Manager’s summary of 
the significant variances, their causes, their likely 
impacts, and a description of corrective action(s) taken or 
planned. Significant cost variances likely to be sustained 
will be reflected in the EAC.  
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Category 4: Analysis and Management Reports 
Number Criteria Discretion Description on how BTeV complies with the criteria 

4-3 Identify budgeted and applied (or actual) indirect costs at the 
level and frequency needed by management for effective 
control, along with the reasons for any significant variances. 

1) Planned and Actual indirect costs will be reported in 
the monthly CPR prepared by the BTeV Budget Officer.  
This information will be given to the Project Manager 
and the Level 2 managers.  OK. 
2) Because the indirect rates are fixed by the lab, there 
should be no rate variances.  Any cost variances should 
be the result of cost variance in the procured material or 
labor.  Cost variances in excess of the thresholds 
specified in the PMP, Section 7.4, will be reported and 
corrected as appropriate.  

4-4 Summarize the data elements and associated variances 
through the program organization and/or work breakdown 
structure to support management needs and any customer 
reporting specified in the contract. 

1) Welcom COBRA will be used by the BTeV Budget 
Officer to produce monthly, standard, EVMS reports and 
graphs that will present both cumulative and monthly 
BCWS, BCWP, ACWP, variances, and other information 
as needed.  
2) These monthly reports with both planned and actual 
schedule performance and planned and actual cost 
performance and variances, will be distributed to the 
project manager and all Level 2 managers.  
3) The report described above will be used as the basis of 
the monthly report submitted to the Department of 
Energy.  In addition to the financial data, the report, 
generated by the Project Manager, will contain a 
summary of the variances, their cost and schedule 
impact, their causes and a description of the corrective 
action needed.  
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Category 4: Analysis and Management Reports 
Number Criteria Discretion Description on how BTeV complies with the criteria 

4-5 Implement managerial actions taken as the result of earned 
value information. 

1) The Technical board meeting following the production 
of the monthly CPR will be devoted to reports and 
discussion of all cost and schedule variances, as 
described in the PMSD, Section 5.5.  Plans for needed 
corrective action will be developed in the Level 2 
managers weekly meetings and presented to the 
Technical Board for discussion and approval by the PM.  
It is the Level 2 managers responsibility to understand, 
monitor, and report on the corrective actions to the 
Technical Board until the variance is resolved.  

4-6 Develop revised estimates of cost at completion based on 
performance to date, commitment values for material, and 
estimates of future conditions. Compare this information 
with the performance measurement baseline to identify 
variances at completion important to company management 
and any applicable customer reporting requirements 
including statements of funding requirements. 

1) Each month, COBRA projects and reports the EAC as 
the sum of the actual costs to date plus the current BCWS 
for remaining work.  
2) A comprehensive “bottoms-up” reevaluation of ETC 
may be initiated at any time at the discretion of a WBS 
manager (for his/her system), of BTEV Management, or 
of DOE. The method used to prepare this estimate is the 
same as was used to prepare the original base estimate.   
3) As described in the PMSD, Section 4.7, it is expected 
that the BTeV Project will make such estimates prior to 
annual or semi-annual DOE reviews.  
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Category 5: Revisions and Data Maintenance 

  Number Criteria Discretion Description on how BTeV complies with the criteria 
5-1 Incorporate authorized changes in a timely manner, 

recording the effects of such changes in budgets and 
schedules. In the directed effort prior to negotiation of a 
change, base such revisions on the amount estimated and 
budgeted to the program organizations. 

1) After a PCR is approved at the appropriate level, as 
described in the PMSD, Section 10.2, including directed 
changes, the Project Manager is responsible for the 
administrative operation and coordination of the overall 
baseline change control system in support of all BTEV 
Project participants.  
2) Upon approval of the PCR, the baselines will be 
modified to reflect the scope, cost, and schedule impacts 
of the directed change.  
3) For directed changes by the DOE, where the real 
impact may not be known for some time,  estimated 
amounts will be used in planning and management.     

5-2 Reconcile current budgets to prior budgets in terms of 
changes to the authorized work and internal replanning in the 
detail needed by management for effective control. 

1) The TCSSA form, shown in the PMSD, Appendix A, 
which accompanies the PCR, is used to evaluate the cost 
and schedule impact of the proposed change. 
2) The Level 2 manager of the affected subproject will 
make the initial review of the PCR and TCSSA and 
provide an analysis of the differences between the 
baseline work packages, cost and schedule, and the 
proposed new ones.  

5-3 Control retroactive changes to records pertaining to work 
performed that would change previously reported amounts 
for actual costs, earned value, or budgets. Adjustments 
should be made only for correction of errors, routine 
accounting adjustments, effects of customer or management 
directed changes, or to improve the baseline integrity and 
accuracy of performance measurement data. 

1) Retroactive changes to records will be limited to 
correction of errors.  In general, baseline changes are 
only able to change future work, and are not allowed to 
retroactively change previously reported EV calculations. 
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Category 5: Revisions and Data Maintenance 
Number Criteria Discretion Description on how BTeV complies with the criteria 

5-4 Prevent revisions to the program budget except for 
authorized changes. 

1) PCR’s must be documented, reviewed, and approved 
at the appropriate levels before the baseline will be 
modified at any level, as described in the PSMD, Section 
2.  
2) Only when the PCR is approved by the appropriate 
level change official does it becomes a Change Order and 
is transmitted to the Project Manager.  The PM will 
update the Change Log, ensure the baselines are 
modified appropriately, and communicate the action to 
all affected project participants.  

5-5 Document changes to the performance measurement 
baseline. 

1) Each PCR is assigned a unique identifier, and after 
approval, a change log entry tied to that identifier is 
made.  The PCR identifies each affected WBS task in the 
baseline, and each of those tasks will receive a revision 
number, as described in the PMSD, section 10.2.  
2) The PCR’s and TCSSA’s will be stored electronically 
and in hard copy for the duration of the project using the 
BTeV document database.  
3) Each baseline file is archived for the duration of the 
project.  

 

Page 13 of 13 


